




## November 2024: Monthly Update



### Key Border Project Updates

Progress continues on border projects in the Champlain region. There are no major changes to report for the month of November. Heading into the holiday season, we would like to wish everyone a safe and happy winter.

## Project Level Detail

Project /Contact	Updates
<p><b><u>A-35 Completion</u></b>  <a href="mailto:marie-michelle.pilon@transports.gouv.qc.ca">marie-michelle.pilon@transports.gouv.qc.ca</a></p>	<p><b>Phase III – From Saint-Sebastien to Saint-Armand</b></p> <ul style="list-style-type: none"> <li>Construction work for Phase III continues, with work expected to be completed in 2025.</li> <li><b>Southbound</b> - Users on Route 133 in Saint-Armand must take the roundabout and the overpass on Chemin Champlain in order to continue on Route 133.</li> </ul> <p><b>Phase IV – From Saint-Armand to US border</b></p> <ul style="list-style-type: none"> <li>Preliminary design studies are currently underway for Phase IV of the project.</li> </ul>
<p><b><u>Saint-Bernard-de-Lacolle Port of Entry</u></b>  <a href="mailto:Media@cbsa-asfc.gc.ca">Media@cbsa-asfc.gc.ca</a></p>	<ul style="list-style-type: none"> <li>At this time, there are no updates to provide regarding the Saint-Bernard-de-Lacolle Port of Entry.</li> </ul>
<p><b><u>Saint-Armand de Phillipsburg Port of Entry</u></b>  <a href="mailto:Media@cbsa-asfc.gc.ca">Media@cbsa-asfc.gc.ca</a></p>	<ul style="list-style-type: none"> <li>At this time, there are no updates to provide regarding the Saint-Armand Port of Entry.</li> </ul>
<p><b><u>Highgate Springs Land Port of Entry</u></b>  <a href="mailto:paul.hughes@gsa.gov">paul.hughes@gsa.gov</a></p>	<ul style="list-style-type: none"> <li>The project is currently in the conceptual design phase.</li> <li>The GSA hosted a public meeting in support of an Environmental Assessment on Tuesday, October 29th. Meeting materials will be available on the <a href="#">project website</a>.</li> <li>There are no construction updates; construction updates are expected to <b>begin in 2025</b>.</li> </ul>
<p><b><u>Project 036-1(9) VT-78 Roadway Improvements</u></b>  <a href="mailto:rob.white@vermont.gov">rob.white@vermont.gov</a></p>	<ul style="list-style-type: none"> <li>This 5.89-mile roadway reconstruction project of Route 78 in Swanton is in the right-of-way (ROW) acquisition process. The ROW phase is scheduled to conclude <b>Fall 2025</b>.</li> <li>Construction is planned to begin in <b>Summer 2026</b> and the Vermont Agency of Transportation continues to look for opportunities to advance the schedule.</li> </ul>

