

The Vermont Agency of Transportation would like to keep you informed of the **RAILWAY PROJECT** at the Burlington Waterfront. Work begins this spring and will continue through the end of 2021.

## **FOUR-PHASED CONSTRUCTION:**

**Phase 1:** Completed fall of 2020 and included stormwater improvements and shifting the railroad tracks at the College St. crossing.

**Phase 2:** Begins this spring and continues through the summer.

- Reconstruction of the railroad crossing at College St.
- Installation of a new signal system at the crossing
- Relocation of the Burlington Greenway in this area
- Construction of a new AMTRAK platform

**Phase 3:** Starts late summer and continues into the fall.

- Reconstruction of the railroad crossings at King and Maple Streets
- Relocation of the Burlington Greenway between King and Maple

**Phase 4:** Planned to start this fall and continue into December

- Realignment of LaValley Lane south of Maple Street
- Work in the Vermont Rail Systems' rail yard

## **EXPECTED DISRUPTIONS:**

**Portions of the Burlington Greenway will be closed.**

**Pedestrian access will be maintained** throughout the duration of the project.

**Phase 2:** Intermittent disruptions to vehicular traffic. There will be two anticipated weekend closure periods at the College Street crossing. An extended road closure period for vehicular traffic is also anticipated between 8/23 and 9/17 to allow reconstruction of the College Street intersection in front of ECHO. Before any of the College Street closures, a 21-day advance notice will be given.

**Phase 3:** Two weekend closures as well as overnight closures are anticipated at the King Street crossing between 9/27-12/1.

**Phases 3 & 4:** Occasional intermittent disruption to vehicular and pedestrian traffic is anticipated at the Maple Street crossing.



## STAY INFORMED:

See the project web page <https://vtrans.vermont.gov/rail/amtrak-burlington> for allowable closure dates, the project calendar, answers to frequently asked questions, and other project information. This web page will be updated regularly throughout the construction process.

Weekly construction updates are sent out via email on Thursdays. If you would like to be included on this list, please email the public information consultant **Natalie Boyle** at [nboyle@eivtech.com](mailto:nboyle@eivtech.com), using “AMTRAK” in the subject line, and you will receive updates. Or call Natalie with questions or concerns **802-855-3893**.




Figure 1 Phasing Plan for Passenger Rail Project

