Construction Schedule (10/10/14 Completion)	Project: Rutland City Route 4 (Woodstock Avenue) (NH 2716(1))  Start Date: April 1, 2014 Interim Completion: May 1, 2014 Completion Date: October 10, 2014										1	Peckham Road Corporation 1557 State Route 9 Lake George, NY 12845																																				
A OTHER DESCRIPTION	07407	ENHOLI	Α	pril							П			Ш							Лау							Ш										June				Ц						1
	START		31	1 2	3	4	7	9	10 11	14 1	5 16	17 1	18	21	22 2	3 24	25	28	3 29	30	1 2		5 6	7	8 9	1	12 13	14	15 1	19 2	0 21	22 2	23	26	27	28 2	9 30	2	3 4	5	6	9	10 11	1 12	13	16	17	8 19 2
Set Up Construction Signs	1-Mar	28-Mar		+	_									Н	-	+	Н		+	+	+		-	+	+		+	H	+	+	+	1-1-		+	$\dashv$	+	+	+	+	+		Н	-	+	Н		H	++
Video Vehicle Detection System	7-Apr	21-Apr		+	_												Н	_	$\perp$				-	_	$\perp$		-	Н	_	_		1			_	_	-		+	_		Н					$\sqcup$	44
Cold Planing	17-Apr	21-Apr															ш							_			_	Ш								_	1	_				Ш						
Leveling Course	22-Apr	25-Apr												Ш														Ш														Ш						
Temporary Stripes & Signs	22-Apr	30-Apr																																														
Curb & Sidewalk	23-Apr	30-Apr																Т																														
30-Day Trial Period***	1-May	1-Jun																																														
Structure Adjustments	27-May	4-Jun																																														
Wearing Course/Side Roads	2-Jun	10-Jun																																														
Driveways	9-Jun	18-Jun												П																																		
Permanent Stripes & Signs	9-Jun																П								П												L											
							-	1	-		+			H		-	Н		-	4	4		-		+		-				-			H	-	-	+	la mara	+	-		$\vdash$	+	-	Н	-		+
			31 Ap	oril 1 2	3	1	7	3 0	10 11	14 1	5 16	17 1	18	21	22 2	2 24	25	20	3 29	30	nay		F 6	7	0 0	-	12 12	14	15 1	10 2	0 21	22 1	22	26	27	20 21	2 20	June	2 4	Б	6	0	10 11	1 12	13	16	17	8 19 2

<sup>\*\*\*</sup>Trial Period will be a maximum of 30 days. Under the direction of the Resident Engineer, Peckham shall be prepared to cover the "Alternate B" signs and markings within 7 days of notice from the City of Rutland, and shall temporarily re-establish the original traffic pattern until the permanent wearing course is placed.