

Construction Update Middlebury Bridge & Rail Project Week of October 29 – November 2

Uncooperative weather delayed paving planned for October 26 until Monday, October 29. There will be more work activity that will impact traffic in downtown Middlebury next Monday than has occurred in the last few months. Here's what's planned.

- Merchants Row will be closed to through traffic at the temporary bridge on the morning of Monday, October 29 while the contractor paves the road over a newly dug 8-foot deep trench for a conduit that will house overhead wires (electric and telecom) that would be in the way of cranes needed for construction of the tunnel in 2020. Parking in the lower section of Merchants Row (in front of the Battell Block) and access to the Battell Block parking lot will not be affected.
- Later Monday (October 29) starting around noon there will be one-way alternating traffic on Main Street (Route 30) during paving of the temporary bridge.

Throughout the week there may be brief, intermittent delays as construction vehicles enter and exit the work zone at Triangle Park.

Throughout the week there may be brief, intermittent delays as construction vehicles enter and exit the work zone at Triangle Park.

For information on the project view the project website,
<http://vtrans.vermont.gov/projects/middlebury>.

Best regards,

Jill

Jill Barrett

VTrans Public Information Officer