

**Construction Update**  
**Middlebury Bridge & Rail Project**

---



*Kubricky crews are constructing a utility access road on the south end of the project.*

**DATE:** September 10, 2021

**TRAFFIC IMPACT**

Motorists are advised to use caution when entering and exiting the Marble Works on Middle Seymour Street due to continued construction on the Amtrak rail platform. Construction vehicles will be entering and exiting Water Street from Cross Street while the contractor completes the construction of the utility access road.

**CONSTRUCTION ACTIVITIES**

The Middlebury Bridge & Rail Project has reached a significant milestone. After four years of construction in downtown Middlebury, the project has reached substantial completion. This means that all contract work except for "punch list" items is complete.

Today, Printer's Alley reopened, allowing motorists to enter the Marble Works from Main Street. The Triangle Park fountain requires waterproofing and is anticipated to be fully operational next week. The Amtrak rail platform is separate from the downtown construction project and will continue through late September. The metal roof of the rail platform will be installed next week. The Lafayette crew is finishing the installation of the steel railing fence on the Seymour Street side of the rail line. Kubricky will continue the construction of a utility access road between Cross Street and Bridge Street.

**LOCATION:** Triangle Park, Printer's Alley, and Lazarus Park

**PROJECTED COMPLETION:** September 2021

---

**CONTACT**

Laura Parete, Public Information Consultant  
860-308-1031  
lparete@fhstudio.com

---



To learn more about VTrans Construction Projects, visit our [projects website](#).